DISTRICT 1 -

DRAFT

Update #1: 5/13/15
Update #2: 7/2/15
Update #3: 7/5/15
Update #4: 7/8/15

COLOR LEGEND:

Per Band Implementation Plan was | Q1 ~ Was this work performed|
Location Q- Task Per 2008 Parks Bond (mplementation Plant Budget Total/Bond Amount Business Unit | work deslgnated to be completed | by Contractors, City | 2 Was 500pe of prolect met per | g _yyre any jtems missing? | Q3(a) What items were missing | 24 - Were there additional ttems | Qa(a) What tems were present that | Q5 - Number of COMMENTS
Bond Implementation over the scope? exceed the scope? Pictures
by Cantractar or In House? Workforce, ar Both
Water fountain was not At a May 2011 POSAC meeting, staff reported that only the irrigation system would be installed for this project, "A

Thomas Macaione Park Installation of New Water Fountain Along w/Backflow Preventer 24,000.00 423049 In House No Yes installed No N/A 3 cultural review was being done and an archaeologist would have to be on site"

Thomas Macaione Park Upgrade Irrigation to ICC Controller System In House In House Yes No N/A No N/A Review with irrigation audit

Thomas Macaione Park Upgrade Backflow Preventer w/Hot Box In House In House Yes No N/A No N/A

Thomas Macaione Park Install Park Signs In House In House Yes No N/A No N/A

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE
Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED



